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January 10", 2007
(Via certified or express mail)
Y

Mr. Kevin Turner-Environmental Scientist, OSC ~ Mr. Thomas Martin, Esq.

U. S. Environmental Protection Agency Associate Regional Counsel
c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14J))
8588 Rt. 148 Chicago, IL 60604-3590

Marion, IL 62959

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO)

Sediment / Soils Removal Action
Monthly Report; December 1 — December 31, 2006 Reporting Period

Dear Mr. Tumer and Mr. Martin,

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral
Administrative Order (“UAO”) Sediment Removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph
3.4. Reporting and covers the period from December 1 to December 31, 2006.

Sincerely,

-
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2
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Steven D. Smith
Project Coordinator

cc:  Timothy Fischer— USEPA Region 5
Sandra Bron - IEPA
Mike Coffey - USFW
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia
Village of Sauget — c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL
L. Glen Kurowski- Monsanto
Linda Tape - Husch & Eppenberger



Sauget Sites Area I - Sauget, Illinois

May 31. 2000 UAO — Dead Creek Sediment Removal Action

Status Report

Date of Report: January 10, 2007
Period Covered: December 1, 2006 — December 31, 2006

Work Performed During the Reporting Period

Groundwater Monitoring

e Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the
Agencies on August 3, 2001. Although it has not received Agency approval, it has
been implemented.

TSCA Containment Cell

e The Operations and Maintenance Report - submitted for the Agencies’ review and
approval on August 28, 2001- remains under review. Portions of the Plan
applicable to the placement of sediments have been approved.

e Performed inspections of the site.

e Maintained stormwater and leachate collection controls around the containment
cell.

Monitored support area facilities.
Obtained fourth quarter 2006 groundwater samples from the monitoring wells
around the cell,.

Dead Creek

There were no new activities in Dead Creek during the reporting period. The Village of
Cahokia continued to operate the creek dewatering system.
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A meeting was held with the Agency on December 8, 2006. During that meeting, the
Agency indicated that CH2M Hill would be the oversight contractor for the Area 1
removal activities. In this role, they will be reviewing the design and specifications for
the lining in Creek Sector B and they requested a copy of the design drawings and

specifications, as well as a copy of the response to the earlier Agency review comments.

It was also agreed that a Tech Memo documenting the creek bottom soil removal
activities (that were completed in the early part of 2006) would be prepared for
submission at the same time as the results of the soil to groundwater leaching
investigation. The Agency is currently reviewing a Work Plan for that investigation.

Data Submittal

No data are submitted with this report.

Work Scheduled for Next Reporting Period

¢ Conduct routine inspection of the containment cell.
Perform necessary operation and maintenance activities on the containment cell
and temporary treatment system.

e Continue to fund the Village of Cahokia’s operation of the creek dewatering
system.

e Analyse the fourth quarter 2006 groundwater samples from the wells around the
containment cell.

e Begin preparation of a Technical Memorandum summarizing the additional
excavation completed in Dead Creek and the Borrow Pit Lake.
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PROJECT COMPLETION

Mobilization 100 %
Berm Construction 100 %
Liner Installation 100 %
Sediment Removal Preparation 100 %
Sediment Excavation (Site M) 100 %
Sediment Excavation (Original Scope of Work) 100 %
Sediment Excavation (Sector F) 100 %
Temporary Cover installation 100 %
Demobilization - Phase I 100 %
Final Cover Installation 0%
Demobilization - Phase 11 0%
Final Report Preparation 0%
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